



सत्यमेव जयते

भारत सरकार  
Government of India

संसदीय कार्य मंत्रालय  
Ministry of Parliamentary Affairs

**National Workshop**


on

**National eVidhan Application(NeVA)**

30<sup>th</sup> October, 2025



Venue: Main Committee Room, Parliament House Annexe, New Delhi



*“Friends, today it is necessary for all the Legislative Houses of the Country to move forward in the direction of data sharing so that there is a central database in the Country. A real time detailed information of the working of all the Houses should be available to the common citizen and also to all the Houses of the Country. For this a modern digital platform has already been developed in the form of National e-Vidhan Application. I would request all of you to adopt this Project as soon as possible”.*

--

Concluding Session of 80th Presiding Officers Conference on 26<sup>th</sup> November, 2020 in Kevadia, Gujarat



**Cabinet Minister**  
Shri Kiren Rijju



**Minister of State**  
Shri Arjun Ram Meghwal



**Minister of State**  
Dr. L. Murugan



किरेन रीजीजू  
KIREN RIJJU



मंत्री  
संसदीय कार्य तथा अल्पसंख्यक कार्य मंत्रालय  
भारत सरकार  
MINISTER  
MINISTRY OF PARLIAMENTARY AFFAIRS  
AND  
MINISTRY OF MINORITY AFFAIRS  
GOVERNMENT OF INDIA



**MESSAGE**

I am delighted that the the Ministry of Parliamentary Affairs is organizing the 3rd National Conference of the National eVidhan Application (NeVA), a Mission Mode Project of the Government of India aimed at transforming the functioning of all Legislative Houses in the country through digital means.

The NeVA project has emerged as a transformative digital platform enabling Legislatures to conduct their business in a paperless, efficient, and transparent manner, thereby enhancing the efficiency, accountability, and accessibility of legislative functioning. With 28 States and Union Territories having signed MoUs and 20 Legislatures already live on the platform, NeVA is steadily moving towards achieving complete digital integration of all Legislatures in the country. I urge the remaining States and Union Territories to expedite their efforts to onboard the platform, so that the vision of “One Nation, One Application” can soon be fully realized.

The 3rd National Conference of NeVA provides an excellent opportunity for Legislatures and State Nodal Departments to share their experiences, best practices, and challenges in the implementation of NeVA, and to collectively deliberate on a roadmap for its faster adoption and seamless integration across the country.

I am confident that the deliberations at this Conference will further strengthen the collaborative efforts between the Centre and the States and contribute towards realizing the goal of complete digital transformation of all Legislatures in India.

I extend my best wishes for the grand success of the Conference.

(Kiren Rijju)

Ministry of Parliamentary Affairs : Room No. G-61, Parliament House, New Delhi-110001

Tel: 011-23083920, 23017780, 23017798 E-mail : minister-mopa@nic.in

Ministry of Minority Affairs: Room No. 101, Pt. Deendayal Antyodaya Bhawan, C.G.O. Complex, Lodhi Road, New Delhi - 110003

Tel. : 011-24360586, 24360585 E-mail : minister-moma@gov.in



अर्जुन राम मेघवाल  
Arjun Ram Meghwal



सत्यमेव जयते

विधि एवं न्याय राज्य मंत्री (स्वतंत्र प्रभार)  
व  
संसदीय कार्य राज्य मंत्री  
भारत सरकार, नई दिल्ली-110001  
MINISTER OF STATE (I/C) FOR LAW & JUSTICE  
AND  
MINISTER OF STATE FOR PARLIAMENTARY AFFAIRS  
GOVERNMENT OF INDIA, NEW DELHI-110001



### MESSAGE

It gives me immense pleasure to learn that the Ministry of Parliamentary Affairs is organising the 3rd National Conference of the National eVidhan Application (NeVA) with a view to review the progress made in the direction of speedily adopting this landmark digital initiative by our legislative bodies and further accelerate its implementation.

The NeVA project represents a vital step towards strengthening parliamentary democracy through technology by digitizing and modernising the legislative bodies and making their functioning more transparent, accountable, efficient and environmentally sustainable. This digital movement will bring all legislatures onto a single platform and make them readily accessible to our citizens.

I am confident that the discussions and presentations during this conference will provide valuable insights and foster collaboration among States and Union Territories, leading to faster adoption of the NeVA platform across the country.

I extend my warm greetings to all the participants of this Conference and wish this Conference a great success.

(Arjun Ram Meghwal)

---

Room No. 402, 'A' Wing, Shastri Bhawan, New Delhi-110001 • Tel: 011-23387557, 23386974, 23386976 • Fax: 011-23384241  
Parliament: F-48, NBP, Parliament House, New Delhi-110 001 • Tel: 23083934 • Fax: 011-23083935  
Delhi Residence: 5A, K. Kamraj Marg, New Delhi-110 001 • Tel: 011-23011770/71 • Telefax: 011-23011772  
Residence: Sansad Seva Kendra, C-66, Khaturia Colony, Bikaner, Rajasthan • Phone: 0151-2230260  
E-mail: mljoffice@gov.in/arjunrammeghwal@gmail.com



डॉ. एल. मुरुगन  
Dr. L. MURUGAN



राज्य मंत्री  
सूचना एवं प्रसारण मंत्रालय और  
संसदीय कार्य मंत्रालय  
भारत सरकार, नई दिल्ली  
MINISTER OF STATE FOR  
INFORMATION & BROADCASTING AND  
PARLIAMENTARY AFFAIRS  
GOVERNMENT OF INDIA, NEW DELHI



### MESSAGE

I am happy to note that the Ministry of Parliamentary Affairs is organizing the 3rd National Conference of the National eVidhan Application (NeVA) to review the achievements and share best practices of this transformative digital initiative.

The NeVA Project embodies the Hon'ble Prime Minister Shri Narendra Modi's visionary call for "*One Nation, One Legislative Platform*", empowering Legislatures to function in a fully paperless, efficient, and citizen-centric manner. Its successful implementation across a majority of States and Union Territories reflects the nation's growing commitment to modernising legislative processes and enhancing transparency and public accessibility.

This Conference provides an important platform for sharing experiences, fostering collaboration, and exploring innovative approaches to further enhance the use of digital tools in legislative functioning. I am confident that the deliberations will encourage the remaining Legislatures to onboard the NeVA platform at the earliest, moving us closer to the goal of "*One Nation, One Application.*"

I extend my best wishes for the success of the **3rd National Conference on NeVA** and for the continued progress of this visionary initiative in advancing transparent, participative, and digitally empowered governance.

(Dr. L. Murugan)

---

कमरा सं. : 119, 'ए' विंग, शास्त्री भवन, नई दिल्ली-110 001  
दूरभाष : +91-11-23381193, 23381194, ई-मेल : mos-moib@gov.in  
Room No. 119, 'A' Wing, Shastri Bhawan, New Delhi-110 001  
Tel. : +91-11-23381193, 23381194, E-mail : mos-moib@gov.in



निकुंज बिहारी धल, आई.ए.एस  
सचिव  
NIKUNJA BIHARI DHAL, I.A.S.  
SECRETARY



भारत सरकार  
संसदीय कार्य मंत्रालय  
GOVERNMENT OF INDIA  
MINISTRY OF PARLIAMENTARY AFFAIRS



### MESSAGE

I am pleased to note that the Ministry of Parliamentary Affairs is organizing the 3rd National Conference on the National eVidhan Application (NeVA) to deliberate on the progress and future roadmap of this transformative initiative.

The NeVA project stands as a cornerstone of the *Digital India Mission*, envisioned to make our legislative processes more efficient, transparent, and accessible. With 28 Legislatures having signed MoUs and 20 already live on the platform, NeVA is steadily realizing the vision of “*One Nation, One Application.*” Over 90,000 questions and more than 600 Bills have already been processed digitally, demonstrating the growing adoption of technology in legislative functioning.

NeVA embodies the spirit of cooperative federalism, fostering collaboration between the Centre and the States through a shared digital ecosystem. As we move forward, continued innovation and integration of emerging technologies such as Artificial Intelligence will further strengthen our democratic institutions.

I extend my best wishes for the successful conduct of the Conference.

(Nikunja Bihari Dhal)



डा. सत्य प्रकाश  
DR. SATYA PRAKASH



अपर सचिव  
संसदीय कार्य मंत्रालय  
एस-61, संसद भवन  
नई दिल्ली - 110001  
ADDITIONAL SECRETARY  
MINISTRY OF PARLIAMENTARY AFFAIRS  
S-61, PARLIAMENT HOUSE,  
NEW DELHI-110 001



### Message

It is a matter of great pride that the National Conference on the National e-Vidhan Application (NeVA) is being organized, marking a significant milestone in the digital transformation of legislative processes across India. NeVA exemplifies the power of technology to make our legislatures more efficient, transparent, and accessible, fostering a truly digital democracy.

With the collaborative efforts of State Governments, nodal officers, developers, and elected representatives, NeVA so far, has revolutionized legislative functioning by enabling smart, paperless workflows in 28 States and Union Territories. This conference offers a valuable platform to reflect on our achievements, share best practices, and chart the future course for the continued evolution of NeVA.

As we look ahead, integrating emerging technologies such as Artificial Intelligence and Machine Learning will further enhance NeVA's capabilities—making our legislatures more agile, inclusive, and citizen-centric. Hosting NeVA on the National Government Cloud, Meghraj, underscores our commitment to data security, sovereignty, and scalability in line with the vision of Digital India and Atmanirbhar Bharat.

I urge all States and Union Territories yet to join NeVA to accelerate their efforts so that we can realize the goal of a unified, seamless legislative platform across the nation.

I am confident that the deliberations at this conference will deepen collaboration between the Centre and States and contribute significantly to building a legislative ecosystem that truly reflects India's democratic ethos.

I extend my best wishes for a productive and engaging conference.

(Dr. Satya Prakash)



## Table of Contents

About NeVA .....	15
Status of Legislatures .....	19
Bihar Legislative Council .....	20
Nagaland Legislative Assembly .....	21
Uttar Pradesh Legislative Assembly .....	22
Haryana Legislative Assembly .....	23
Mizoram Legislative Assembly .....	24
Meghalaya Legislative Assembly .....	25
Uttar Pradesh Legislative Council .....	26
Tamil Nadu Legislative Assembly .....	27
Sikkim Legislative Assembly .....	28
Tripura Legislative Assembly .....	29
Gujarat Legislative Assembly .....	30
Punjab Legislative Assembly .....	31
Manipur Legislative Assembly .....	32
Assam Legislative Assembly .....	33
Himachal Pradesh Legislative Assembly .....	34
Rajasthan Legislative Assembly .....	35
Uttarakhand Legislative Assembly .....	36
Odisha Legislative Assembly .....	37
Puducherry Legislative Assembly .....	38
Delhi Legislative Assembly .....	39
Bihar Legislative Assembly .....	40
Jammu & Kashmir Legislative Assembly .....	40
Jharkhand Legislative Assembly .....	41
Andhra Pradesh Legislative Assembly & Council .....	41
Arunachal Pradesh Legislative Assembly .....	42
Chhattisgarh Legislative Assembly .....	42
Goa Legislative Assembly .....	42
Karnataka Legislative Assembly .....	42
Karnataka Legislative Council .....	43
Kerala Legislative Assembly .....	43

Maharashtra Legislative Assembly & Council.....	43
Telangana Legislative Assembly & Council.....	43
West Bengal Legislative Assembly.....	44
Key NeVA Officials of MoPA .....	45
Allocation of work among coordinators of NeVA.....	46
Contact Details of various key stakeholders/ Officials .....	47

## About NeVA

“Digital India” Programme introduced by the Government of India aims to transform the entire ecosystem of public services through the use of Information Technology. It focuses on three core areas: digital infrastructure a utility to every citizen, digital empowerment of citizens, governance and services on demand. Digital Legislature is defined as the use of ICTs in legislative institutions across the country, whether in Union/State with the objective of enhancing and strengthening their core functions and operations. It helps in promoting e-Democracy and encourages participation of citizens in the democratic and socio-economic platforms. It helps in strengthening the interaction between the members of Legislative Houses (Parliament or Legislative Houses) and the general citizens. Besides this, it also facilitates efficient public service delivery, enhances social inclusion, allows transparency in the public service, and facilitates cost savings in government’s bid to involve citizens in its governing processes. Digital Legislatures for Members consists of Digital House, Member’s Portal, Mobile/Tablet apps (iOS, Android).

National e-Vidhan Application (NeVA) is one of the 44 Mission Mode Projects (MMPs) with the approval of Cabinet. Apex Committee in its 3<sup>rd</sup> meeting held on 15<sup>th</sup> October, 2015 decided to make the Ministry of Parliamentary Affairs (MPA) as Nodal Ministry for implementation of e-Vidhan & e-Sansad MMP and empowered it to take all necessary steps to promote & roll out e-Vidhan/e-Sansad which has been now re-designated as National e-Vidhan Application (NeVA) in all the 37 States/UT Legislatures and the 2 Houses of Parliament viz. Lok Sabha & Rajya Sabha supported by National Informatics Centre (NIC). Apex Committee on Digital India in its 4<sup>th</sup> meeting held on 16<sup>th</sup> June 2016 decided that the funding for e-Vidhan would be provided by the Ministry of Parliamentary Affairs (MPA) and technical support by Ministry of Electronics and Information Technology (MeitY). Subsequently, NeVA MMP with total outlay of Rs.673.94 Crore was approved by Public Investment Board (PIB) on 15<sup>th</sup> January, 2020 and Minister of Parliamentary Affairs also approved the same on 27<sup>th</sup> January, 2020. NeVA MMP has been approved by Finance Minister on 5<sup>th</sup> February, 2020. Ministry of Finance in PIB meeting for NeVA project approval, have recommended to make provisions in NeVA Software for the use by the two Houses of Parliament with minimal modifications and to avoid reinventing the wheel again with respect of software development.

The Notification, Guidelines and MoU of the scheme are available on the website of NeVA (<https://www.neva.gov.in>) as well as the Ministry of Parliamentary Affairs (<https://www.mpa.gov.in>).

Bringing this electronic platform results in huge savings on paper (App. 340 Cr. annually), thereby leading to reduction of Carbon Footprints and moving a step forward in the achievement of United Nation Development Programme’s Sustainable Development Goal (SDG) -15 “Life on Earth”.

CPMU, NeVA is collaborating with BHASHINI, MeitY to incorporate cutting edge machine to machine translation technology through use of AI & ML tools for providing real time translation services in NeVA and thereby enhancing efficiency, precision besides ensuring ease of working for State Legislators. Marking a major achievement for the project, NeVA has been introduced with the text-to-text language translation facility for all the stakeholders which currently supports translation in 23 languages addressing key barrier to information access. It demonstrates the project’s commitment to ensuring

inclusivity, bridging communication gaps promoting transparency and efficiency in governance processes. The speech-to-text facility has also been integrated in the application thereby ensuring better linguistic inclusivity.

As part of the 100 Days Achievements, the Ministry of Parliamentary Affairs launched NeVA 2.0 on 11th September 2024 in the presence of Sh. Kiren Rijiju, Hon'ble Minister of Parliamentary and Minority Affairs. The upgraded version introduces a user-friendly interface, enhanced integration with legislative processes, and features like multi-lingual support, automatic member bio-generation, and an improved member dashboard. Hosted on National Government Cloud (NGC) 2.0, it ensures data security, scalability, and real-time governance, advancing the vision of 'One Nation One Application' and promoting paperless, efficient legislatures.

## Features of NeVA

- The innovation is unique and first of its kind to be implemented across the country. NeVA, one of the 44MMPs under Digital India Programme of the Govt. of India being implemented under the aegis of Ministry of Parliamentary Affairs, aims to transform all the legislatures of the country by digitalising their working and bringing them together in one platform thereby creating a massive data depository without having the complexity of multiple applications.
- NeVA is developed to function as a member centric, device neutral and user-friendly app to equip all the Members of various State Legislatures to handle diverse House Business by putting entire information needed by them in their hand held devices/ tablets.
- NeVA has been developed to cater to the needs of various stakeholders like Members of Assemblies/ Councils, Ministers, House Secretariat personnels, Govt. Department personnels, Citizens, media, researchers., etc. Apart from facilitating members to handle diverse house businesses, it equips all the branches of Legislatures/ Department to function efficiently. NeVA ensures electronic information exchange between stakeholder departments.
- NeVA automates key legislative processes through integrated digital modules. It enables real-time management of House business via:
  1. **Master Data Entry:** Admin portals for updating legislature websites and public information.
  2. **Question Processing:** Digital submission and tracking of members' questions through a role-based workflow.
  3. **Department Module:** Online preparation and submission of replies, draft bills, and papers by government departments.
  4. **Bills Management:** End-to-end digital handling of bills from drafting, scrutiny, and public feedback to assent and committee processing.
  5. **List of Business (LOB) Creation:** Digital preparation and circulation of daily session agendas.
  6. **Digital House:** Conduct of real-time House proceedings electronically.

7. **Committee Module:** Maintenance and management of committee membership and related record
8. **Reporter Module:** Enables editing and publishing of verbatim House proceedings, ensuring accurate and timely documentation of legislative debates.

NeVA is a generic web-application that caters to the requirement of all state legislatures and runs as a multi-tenancy application on National Cloud - Meghraj. It is uniquely developed for all the Legislatures across the country.

- In case of an eventuality or calamity, National Data Centre will instruct the NeVA website to be restored from the Disaster Recovery site, which is located at the NIC State Centre, Bhubaneswar. Ideally the restoration will take within 3-4 hours.
- NeVA offers accurate document management facility, including document sharing and archiving, ensuring the security of Legislative documents.

### Beneficiaries of NEVA

1. Hon'ble Speakers/Ministers
2. Hon'ble Members of Legislatures
3. Secretaries/ officials of the State Legislative Secretariats
4. Secretaries/ officials of the State Government Departments
5. Media Persons
6. Researchers
7. Citizens

### Modules of NeVA

Neva is a suite of integrated applications which caters to all the stakeholders in successfully transacting the House Businesses. The various modules contained in NeVA are as follows:

1. Admin
2. Super Admin
3. Member's Module
4. Minister Module
5. Question Processing System
6. Notice Processing System
7. Department's Module
8. List of Business Module (Agenda Creation)
9. Digital House Application (eBook, Display, Controller) to the run house paperless
10. e-Laying Module
11. Bills Management Module

12. Committee Management System (with Inbuilt e-File system)
13. Reporters Module
14. User Management
15. Digital Archival & Library
16. Public Portal
17. Mobile Application

### **Capacity Building**

To ensure the smooth and efficient implementation of the NeVA project in various states, extensive capacity-building training sessions have been conducted for officials from different Houses and State Government Departments. These training sessions have been held in both physical and virtual modes. So far, two national workshops have been organized in 2018 and 2023, witnessing enthusiastic participation from key officials of both Legislatures. Additionally, multiple orientation workshops have been conducted for legislative officials in Legislatures and New Delhi. To further enhance stakeholder capacities, more than 100 virtual conferences have been scheduled. Moreover, dedicated orientation sessions have been held for Members of the Legislatures to familiarize them with the application, ensuring its seamless adoption and efficient utilization.

### **Mid term Review of the Project NeVA**

The mid-term evaluation of the NeVA Project conducted by NITI Aayog (DMEO), comprehensively assessed its implementation across State Legislatures. The study highlighted substantial progress in adoption, effective institutional coordination, and enhanced transparency and efficiency through digital legislative processes. The evaluation observed positive user feedback (over 90% satisfaction), notable paper reduction, and improved document accessibility. It also identified challenges in infrastructure, staffing, and customization. NITI Aayog recommended measures for capacity building, AI integration, technical upgrades, decentralized support, and establishment of a National e-Vidhan Academy.

# Status of Legislatures

## Bihar Legislative Council



### Status:

- Hon'ble Chief Minister of Bihar, Shri Nitish Kumar launched the NeVA on 25th November, 2021 for digitisation of Bihar Council in auspicious presence of other dignitaries. The House has gone live by conducting its first Winter Session through digital platform NeVA.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Council has been conducted from 18th-22th September, 2023.

### Statistics:

1. Orientation Workshop in Assembly - 5<sup>th</sup> -6<sup>th</sup> November, 2018
2. Training/Support to Assembly before going Live by physical visit of team from CPMU NeVA team - Nov, 2021
3. MOU signed: - 27-02-2020
4. DPR submitted on - 19-10-2020
5. Project Approved on - 26-11-2020
6. Project Sanctioned Amount - Rs. 8,21,46,550/-
7. Status of central funds released/ UC:

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC Status
1.	1 <sup>st</sup> (20%)	09-12-2020	98,57,586/-	Submitted
2.	2 <sup>nd</sup> (40%)	24-01-2022	1,97,15,172/-	Submitted*

## Nagaland Legislative Assembly



### Status:

- The Nagaland Assembly has created history by becoming the first North-East state to have transformed itself into a Digital House.
- The House has gone live during the 11<sup>th</sup> Session of 13<sup>th</sup> Assembly, conducting its first Budget Session during March 2022, through digital platform NeVA.
- The Assembly has successfully conducted 7 live sessions since then.
- The training session of the members and officials has also been conducted.
- The audit of NeVA project for the Assembly was conducted from 7<sup>th</sup> -9<sup>th</sup> March, 2024.

### Statistics:

- |  |   |   |
|--|---|---|
| 1. Orientation Workshop                  | - | 19 <sup>th</sup> -20 <sup>th</sup> November, 2018 |
| 2. Comprehensive Training in Delhi       | - | 29 <sup>th</sup> April -1 <sup>st</sup> May, 2019 |
| 3. MOU signed:                           | - | 27-02-2020  |
| 4. DPR submitted on                      | - | 19-10-2020  |
| 5. Project Approved for on               | - | 26-11-2020  |
| 6. Project Sanctioned Amount             | - | Rs.8,72,29,700/-                                  |
| 7. Status of central funds released/ UC: |   |   |

Sl. No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	09-12-2020	1,57,01,346/-	Submitted
2.	2 <sup>nd</sup> (40%)	14-01-2022	3,14,02,692/-	Submitted
3.	3 <sup>rd</sup> (20%)	21-09-2022	1,57,01,346/-	Submitted
4.	Supplementary Grant	08-06-2023	50,40,000/-	Submitted

## Uttar Pradesh Legislative Assembly



### Status:

- Hon'ble Speaker of Lok Sabha, Shri Om Birla launched the NeVA on 20.05.2022 for Digitisation of Uttar Pradesh Assembly in august presence of Hon'ble CM, Shri Yogi Adityanath, Hon'ble Speaker, Shri Satish Mahana, & Leader of Opposition, Shri Akhilesh Yadav.
- The House has conducted its Budget Session 2022-2023 through digital platform NeVA.
- House is transacting its business via NeVA Application Suite in paperless mode since 26<sup>th</sup> May, 2022.
- The audit of NeVA project for the Assembly was conducted from 21<sup>st</sup>-25<sup>th</sup> August, 2025.

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 27 <sup>th</sup> -28 <sup>th</sup> April, 2022/ 19 <sup>th</sup> -27 <sup>th</sup> May, 2022 |
| 2. MOU signed:                           | - | 08-04-2021   |
| 3. DPR submitted on                      | - | 25-10-2021   |
| 4. Project Approved on                   | - | 23-12-2021   |
| 5. Project Sanctioned Amount             | - | Rs.17,81,31,300/-  |
| 6. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	24-03-2022	2,13,75,756/-	Submitted
2.	2 <sup>nd</sup> (40%)	31-03-2022	4,27,51,512/-	Submitted
3.	3 <sup>rd</sup> (20%)	17-10-2022	2,13,75,756/-	Submitted

## Haryana Legislative Assembly



### Status:

- Hon'ble CM of Haryana Shri Manohar Lal Khattar launched the National e-Vidhan Application on 08.08.2022 for Digitisation of Assembly in auspicious presence of Hon'ble Speaker Shri Gian Chand Gupta, Hon'ble Deputy Speaker Shri Ranbir Gangwa, Deputy Chief Minister Shri Dushyant Chautala, Hon'ble Leader of Opposition Chaudhary Bhupinder Singh Hooda,.
- The House conducted its first live Session (August Session 2022) through digital platform NeVA.
- House has successfully conducted its House Business via digital mode through the platform since then.
- The audit of NeVA project for the Assembly was conducted from 15<sup>th</sup> -19<sup>th</sup> May, 2023.

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 9 <sup>th</sup> -10 <sup>th</sup> February 2022, 21 <sup>st</sup> -22 <sup>nd</sup> July 2022, 5 <sup>th</sup> -10 <sup>th</sup> August 2022 (In house assistance) 23 <sup>rd</sup> -28 <sup>th</sup> December 2022(In house assistance) 20 <sup>th</sup> - 23 <sup>rd</sup> February 2023 (In house assistance) |
| 2. Comprehensive Training in Delhi       | - | 25 <sup>th</sup> -27 <sup>th</sup> November 2022   |
| 3. MOU signed:                           | - | 25-02-2021   |
| 4. DPR submitted on                      | - | 26-07-2021   |
| 5. Project Approved on                   | - | 23-12-2021   |
| 6. Project Sanctioned Amount             | - | Rs.8,53,53,390/-   |
| 7. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	25-01-2022	1,02,42,407/-	Submitted
2.	2 <sup>nd</sup> (40%)	19-05-2022	2,04,84,814/-	Submitted
3.	3 <sup>rd</sup> (20%)	29-12-2022	1,02,42,407/-	Submitted

## Mizoram Legislative Assembly



### Status:

- Hon'ble Speaker Mr. Lalrinliana Sailo Mizoram Legislative Assembly launched the 10<sup>th</sup> Session of Eighth Assembly through Neva digital platform on 6<sup>th</sup> September, 2022 and also inaugurated the Orientation Programme for the members.
- The House has conducted its first Monsoon Session from 6<sup>th</sup>-8<sup>th</sup> September, 2022 through digital platform NeVA.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Assembly was conducted from 18<sup>th</sup> -22<sup>nd</sup> December, 2023.

### Statistics:

- |  |   |   |
|--|---|---|
| 1. Orientation Workshop in Assembly      | - | 24 <sup>th</sup> -25 <sup>th</sup> July, 2019 |
| 2. MOU signed:                           | - | 08-07-2021                                    |
| 3. DPR submitted on                      | - | 27-10-2021                                    |
| 4. Project Approved on                   | - | 24-01-2022                                    |
| 5. Project Sanctioned Amount             | - | Rs.8,70,84,750/-                              |
| 6. Status of central funds released/ UC: |   |   |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	07-03-2022	1,56,75,255/-	Submitted
2.	2 <sup>nd</sup> (40%)	07-09-2022	3,13,50,510/-	Submitted
3.	3 <sup>rd</sup> (20%)	24-04-2023	1,56,75,255/-	Submitted

## Meghalaya Legislative Assembly



### Status:


- The House has gone live from 9<sup>th</sup> September, 2022, the first Budget session through digital platform NeVA in the august presence of Hon'ble C.M. Conrad Kongkal Sangma.
- The Assembly has successfully conducted its live sessions through paperless mode since then.
- The training session of the members and officials has also been conducted.
- The audit of NeVA project for the Assembly was conducted from 29<sup>th</sup> April -3<sup>rd</sup> May, 2024.

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 24 <sup>th</sup> -25 <sup>th</sup> April, 2019 |
| 2. Comprehensive Training in Delhi       | - | 13 <sup>th</sup> -15 <sup>th</sup> May, 2019   |
| 3. MOU signed:                           | - | 30-03-2020                                     |
| 4. DPR submitted on                      | - | 15-04-2021                                     |
| 5. Project Approved on                   | - | 23-12-2021                                     |
| 6. Project Sanctioned Amount             | - | Rs.10,42,82,900/-                              |
| 7. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1st (20%)	25-01-2022	1,87,70,922/-	Submitted
2.	2nd (40%)	17-06-2022	3,75,41,844/-	Submitted
3.	3rd (20%)	24-07-2023	1,87,70,922/-	Awaited

## Uttar Pradesh Legislative Council



### Status:

- Hon'ble Chairman of Uttar Pradesh Council, Shri Kunwar Manvendra Singh and Hon'ble Members performed the business of House through digital platform NeVA during the Monsoon Session 2022-2023 from 19-9-2022.
- House is transacting its business via NeVA Application Suite in paperless mode since then.

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 9 <sup>th</sup> -11 <sup>th</sup> May, 2022/<br>15 <sup>th</sup> -16 <sup>th</sup> September, 2022 |
| 2. MOU signed:                           | - | 27-09-2021   |
| 3. DPR submitted on                      | - | 25-10-2021   |
| 4. Project Approved on                   | - | 14.03.2022   |
| 5. Project Sanctioned Amount             | - | Rs. 8,9152,800/-   |
| 6. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1st (20%)	24-03-2022	1,06,98,336/-	Submitted
2.	2nd (40%)	28-04-2023	2,13,96,672/-	Submitted
3.	3rd (20%)	29-07-2025	1,26,51,413/-	Awaited
4.	Supplementary Grant	19-03-2025	49,28,587/-	Awaited

## Tamil Nadu Legislative Assembly



### Status:

- House has gone Live in April, 2023 and the Assembly conducted its Budget Session using digital platform NeVA.
- The training session for the members and officials was also conducted.
- House is transacting its business via NeVA Application Suite in paperless mode since then.

### Statistics:

- |   |   |   |
|---|---|---|
| 1. Orientation Workshop in Assembly   | - | 25 <sup>th</sup> -26 <sup>th</sup> November, 2019 |
| 2. Training/Support to Assembly before going Live by physical visit of team from CPMU NeVA team | - | 3 <sup>rd</sup> -13 <sup>th</sup> April, 2023     |
| 3. MOU signed:  | - | 19-02-2021  |
| 4. DPR submitted on   | - | 09-03-2021  |
| 5. Project Approved on  | - | 22-03-2021  |
| 6. Project Sanctioned Amount  | - | Rs. 15,55,50,750/-                                |
| 7. Status of central funds released/ UC:  |   |   |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	30-03-2021	1,86,66,090/-	Submitted
2.	2 <sup>nd</sup> (40%)	16-03-2022	3,73,32,180/-	Submitted*

## Sikkim Legislative Assembly



### Status:


- House has gone Live on 17<sup>th</sup> May, 2023 and the Assembly conducted its Budget Session using digital platform NeVA.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Assembly was conducted from 4<sup>th</sup> -7<sup>th</sup> March, 2024.

### Statistics:

1. Orientation Workshop in Assembly - 2<sup>nd</sup> -3<sup>rd</sup> November,2018
2. Training/Support to Assembly before going
3. Live by physical visit of team from CPMU NeVA team - 10<sup>th</sup> -13<sup>th</sup> April, 2023
4. MOU signed: - 10-02-2021
5. DPR submitted on - 18-02-2021
6. Project Approved/ sanctioned on - 22-03-2021
7. Project Sanctioned Amount - Rs. 8,48,23,450/-
8. Status of central funds released/ UC:

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1st (20%)	30-03-2021	1,52,68,221/-	Submitted
2.	2nd (40%)	07-04-2022	3,05,36,442/-	Submitted
3.	3rd (20%)	04-07-2023	1,52,68,221/-	Submitted

## Tripura Legislative Assembly



### Status:

- The NeVA Project for the Assembly was inaugurated on 11th June, 2023 and the Assembly conducted its first Session using digital platform NeVA on 7th July, 2023 .
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Assembly was conducted from 5th -9th August, 2024.

### Statistics:

- |  |                     |
|--|---------------------|
| 1. MOU signed:                           | - 24-11-2020        |
| 2. DPR submitted on                      | - 11-09-2021        |
| 3. Project Approved on                   | - 21-12-2021        |
| 4. Project Sanctioned Amount             | - Rs. 8,95,32,950/- |
| 5. Status of central funds released/ UC: |                     |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	25-01-2022	1,64,15,931/-	Submitted
2.	2 <sup>nd</sup> (40%)	28-12-2022	3,22,31,862/-	Submitted
3.	3 <sup>rd</sup> (20%)	02-02-2024	1,61,15,931/-	Submitted

## Gujarat Legislative Assembly



## Status:

- Hon'ble President of India, Smt. Draupadi Murmu inaugurated NeVA project for Digital Legislature in the Assembly in the presence of Shri Bhupendra Patel, Chief Minister, Gujarat and Shri Shankar Choudhary, Speaker, Gujarat Legislative Assembly on 13<sup>th</sup> September, 2023.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since 13<sup>th</sup> Sep, 2023.
- The audit of NeVA project for the Assembly was conducted from 12<sup>th</sup> -18<sup>th</sup> December, 2024.

## Statistics:

- |  |   |   |
|--|---|---|
| 1. Orientation Workshop in Assembly      | - | 2 <sup>nd</sup> -3 <sup>rd</sup> November, 2018 |
| 2. Comprehensive Training in Delhi       | - | 3 <sup>rd</sup> -5 <sup>th</sup> April, 2019    |
| 3. MOU signed:                           | - | 14-07- 2020                                     |
| 4. DPR submitted on                      | - | 16-04-2022                                      |
| 5. Project Approved on                   | - | 24-06-2022                                      |
| 6. Project Sanctioned Amount             | - | Rs. 1,306,13,200/-                              |
| 7. Status of central funds released/ UC: |   |   |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	24-08-2022	1,56,73,584/-	Submitted
2.	2 <sup>nd</sup> (40%)	01-06-2023	3,13,47,168/-	Submitted
3.	3 <sup>rd</sup> (20%)	26-02-2024	1,61,44,008/-	Submitted
4.	Supplementary Grant	01-06-2023	14,11,200/-	Submitted

## Punjab Legislative Assembly



### Status:

- House has gone Live on 21<sup>st</sup> September, 2023 in the august presence of Sh. Bhagwant Mann, Chief Minister, Punjab.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Assembly was conducted from 23<sup>rd</sup> -27<sup>th</sup> June, 2025.

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 17 <sup>th</sup> -18 <sup>th</sup> October, 2018 |
| 2. Comprehensive Training in Delhi       | - | 11 <sup>th</sup> -13 <sup>th</sup> March, 2019   |
| 3. MOU signed:                           | - | 18-03-2020                                       |
| 4. DPR submitted on                      | - | 23-03-2020                                       |
| 5. Project Approved on                   | - | 12-10-2020                                       |
| 6. Project Sanctioned Amount             | - | Rs.12,31,05,100/-                                |
| 7. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	26-10-2020	1,47,72,612/-	Submitted
2.	2 <sup>nd</sup> (40%)	22-11-2022	2,95,45,224/-	Submitted
3.	3 <sup>rd</sup> (20%)	08-07-2024	1,46,65,079/-	Awaited

## Manipur Legislative Assembly



### Status:

- Sh. N. Biren Singh , Chief Minister, Manipur inaugurated and launched the Digital House for the Assembly on 27<sup>th</sup> February, 2024 and the Assembly conducted its Budget Session using digital platform NeVA on 28<sup>th</sup> Feb, 2024.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.

### Statistics:

- |   |   |   |
|---|---|---|
| 1. Orientation Workshop in Assembly   | - | 19 <sup>th</sup> -20 <sup>th</sup> November, 2018 |
| 2. Training/Support to Assembly before going Live by physical visit of team from CPMU NeVA team | - | 22 <sup>nd</sup> -24 <sup>th</sup> April, 2019    |
| 3. MOU signed:  | - | 02-09-2020  |
| 4. DPR submitted on   | - | 30-11-2020  |
| 5. Project Approved on  | - | 22-03-2021  |
| 6. Project Sanctioned Amount  | - | Rs. 9,57,91,050/-                                 |
| 7. Status of central funds released/ UC:  |   |   |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	18-01-2021	1,72,42,389	Submitted
2.	2 <sup>nd</sup> (40%)	10-05-2023	3,44,84,778	Submitted
3.	3 <sup>rd</sup> (20%)	26-03-2024	1,72,42,389	Awaited

## Assam Legislative Assembly



### Status:

- Sh. Hemant Biswa Sarma, Hon'ble C.M of Assam inaugurated the NeVA Project for the Assembly on 12<sup>th</sup> August, 2024 and the Assembly conducted its first Session using digital platform NeVA from 22<sup>nd</sup> August, 2024.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since
- The audit of NeVA project for the Assembly was conducted from

### Statistics:

1. Orientation Workshop in Assembly - 17<sup>th</sup> -18<sup>th</sup> December, 2018
2. Training/Support to Assembly before going Live by physical visit of team from CPMU NeVA team - 27<sup>th</sup>-29<sup>th</sup> May, 2019
3. MOU signed: - 22-02-2024
4. DPR submitted on - 04-03-2024
5. Project Approved on - 10-05-2024
6. Project Sanctioned Amount - Rs. 14,91,25,800/-
7. Status of central funds released/ UC:

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	06-06-2024	2,68,42,644/-	Submitted
2.	2 <sup>nd</sup> (40%)	03-10-2024	5,36,85,288/-	Submitted
3.	3 <sup>rd</sup> (20%)	26-12-2024	2,68,42,644/-	Submitted

## Himachal Pradesh Legislative Assembly



### Status:

- House has gone Live on 18th December, 2024 in the presence of Hon'ble CM Sh. Sukhvinder Singh and the Assembly conducted its first Session using digital platform NeVA. Paul Sharma.
- The raining session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Assembly was conducted from

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 5 <sup>th</sup> -6 <sup>th</sup> December, ,2023 |
| 2. MOU signed:                           | - | 13-01-2021                                       |
| 3. DPR submitted on                      | - | 31-01-2022                                       |
| 4. Project Approved on                   | - | 29-09-2023                                       |
| 5. Project Sanctioned Amount             | - | Rs. 8,13,24,375/-                                |
| 6. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	08-06-2023	1,30,18,388/-	Submitted
2.	2 <sup>nd</sup> (40%)	23-01-2024	30,896,775/-	Awaited

## Rajasthan Legislative Assembly



### Status:

- The NeVA project for the Assembly was inaugurated on 3<sup>rd</sup> February, 2025 in the presence of Hon'ble CM Sh. Bhajanlal Sharma and the Assembly conducted its first Budget Session using digital platform NeVA from 31<sup>st</sup> Jan , 2025.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since 31<sup>st</sup> Jan , 2025.
- The audit of NeVA project for the Assembly was conducted from 14<sup>th</sup> -18<sup>th</sup> July, 2025

### Statistics:

- |  |   |                                |
|--|---|--------------------------------|
| 1. Orientation Workshop in Assembly      | - | 15 <sup>th</sup> January, 2025 |
| 2. MOU signed:                           | - | 29-04-2024                     |
| 3. DPR submitted on                      | - | 29-04-2024                     |
| 4. Project Approved on                   | - | 05.06.2024                     |
| 5. Project Sanctioned Amount             | - | Rs. 12,61,60,250/-             |
| 6. Status of central funds released/ UC: |   |                                |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	08-07-2024	1,51,39,230/-	Submitted
2.	2 <sup>nd</sup> (40%)	27-11-2024	3,02,78,460/-	Submitted
3.	3 <sup>rd</sup> (20%)	25-03-2025	1,51,39,230/-	Submitted

## Uttarakhand Legislative Assembly



### Status:

- Hon'ble CM Sh. Pushkar Singh Dhama inaugurated the Digital House NeVA in the Assembly on 18<sup>th</sup> Feb, 2025 and the Assembly conducted its first Budget Session live through digital platform NeVA.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.

### Statistics:

1. Orientation Workshop in Assembly - 20<sup>th</sup> -21<sup>st</sup> November,2023
2. Training/Support to Assembly before going Live by physical visit of team from CPMU NeVA team - 20<sup>th</sup> -22<sup>nd</sup> May, 2024
3. MOU signed: - 14-06-2023
4. DPR submitted on - 08-08-2023
5. Project Approved on - 29-09-2023
6. Project Sanctioned Amount - Rs. 13,94,43,400/-  
(both Dehradun & Gairsain)
7. Status of central funds released/ UC:

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	11-12-2023	2,50,99,812/-	Submitted
2.	2 <sup>nd</sup> (40%)	14-08-2024	5,01,99,624/-	Submitted
3.	3 <sup>rd</sup> (20%)	24-03-2025	2,50,99,812/-	Awaited

## Odisha Legislative Assembly



### Status:

- NeVA project for the Assembly was inaugurated by Hon'ble CM Sh. Mohan Charan Majhi on 12<sup>th</sup> Feb, 2025 and the and the Assembly conducted its first Session live through digital platform NeVA from 13<sup>th</sup> Feb, 2025.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.
- The audit of NeVA project for the Assembly was conducted from 14<sup>th</sup> -18<sup>th</sup> October, 2024

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 15 <sup>th</sup> -16 <sup>th</sup> February, ,2021 |
| 2. MOU signed:                           | - | 17-03-2020   |
| 3. DPR submitted on                      | - | 23-06-2020   |
| 4. Project Approved on                   | - | 12-10-2020   |
| 5. Project Sanctioned Amount             | - | Rs. 8,58,03,400/-                                  |
| 6. Status of central funds released/ UC: |   |  |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	26-10-2020	1,02,96,408/-	Submitted
2.	2 <sup>nd</sup> (40%)	17-03-2022	2,05,92,816/-	Submitted

## Puducherry Legislative Assembly



### Status:

- The Digital House NeVA was inaugurated by Union MoS Dr. L. Murugan, Hon'ble Lt. Governor Sh. K. Kailashnathan and Sh. Hon'ble CM Sh. N. Rangasamy on 9<sup>th</sup> June, 2025, 2023 and the Assembly conducted its live Session using digital platform NeVA from 17<sup>th</sup> June, 2025.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.

### Statistics:

- |  |   |   |
|--|---|---|
| 1. Orientation Workshop in Assembly      | - | 4 <sup>th</sup> -5 <sup>th</sup> July, 2019 |
| 2. MOU signed:                           | - | 13-09-2020                                  |
| 3. DPR submitted on                      | - | 22-06-2022                                  |
| 4. Project Approved on                   | - | 02-09-2022                                  |
| 5. Project Sanctioned Amount             | - | Rs. 8,50,28,250/-                           |
| 6. Status of central funds released/ UC: |   |   |

Sl.No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	04-10-2022	1,70,11,650/-	Submitted
2.	2 <sup>nd</sup> (40%)	21.7.2025	3,40,23,300/-	Awaited

## Delhi Legislative Assembly



### Status:

- Hon'ble Minister of Parliamentary Affairs Sh. Kiren Rijiju laid the foundation stone for NeVA in the presence of Hon'ble C.M. Smt. Rekha Gupta House on 14<sup>th</sup> June, 2025 and the Assembly conducted its first Session using digital platform NeVA from 4<sup>th</sup> August, 2025.
- The training session of the members and officials was also conducted by CPMU.
- House is transacting its business via NeVA Application Suite in paperless mode since then.

### Statistics:

- |  |   |  |
|--|---|--|
| 1. Orientation Workshop in Assembly      | - | 8 <sup>th</sup> -9 <sup>th</sup> April, 2025 |
| 2. MOU signed:                           | - | 22-03-2025                                   |
| 3. DPR submitted on                      | - | 29-04-2025                                   |
| 4. Project Approved on                   | - | 09-05-2025                                   |
| 5. Project Sanctioned Amount             | - | Rs. 9,51,35,800/-                            |
| 6. Status of central funds released/ UC: |   |  |

Sl. No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	6-06-2025	1,90,27,160/-	Awaited

## Bihar Legislative Assembly

### Status:

- Project has been sanctioned for Bihar Assembly.
- Expected to go live soon.

### Statistics:

1. Orientation Workshop in Assembly - 5<sup>th</sup> -6<sup>th</sup> November, 2018
2. Comprehensive Training in Delhi - 10<sup>th</sup> -12<sup>th</sup> April, 2019
3. MOU signed: - 23-03-2020
4. DPR submitted on - 17-09-2020
5. Project Approved for on - 26-11-2020
6. Project Sanctioned Amount - Rs.15,97,00,100/-
7. Status of central funds released/ UC:

Sl. No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	09-12-2020	1,91,64,012/-	Submitted
2.	2 <sup>nd</sup> (40%)	1-10-2025	3,83,28,024/-	Awaited

## Jammu & Kashmir Legislative Assembly

### Status:

- Project has been sanctioned for Jammu & Kashmir Assembly.

### Statistics:

1. Orientation Workshop in Assembly - 12<sup>th</sup> -13<sup>th</sup> March, 2019
2. MOU signed: - 25-05-2022
3. DPR submitted on - 17-03-2023
4. Project Approved on - 08-01-2025
5. Project Sanctioned Amount - Rs. 15,47,34,550/-  
(for both Srinagar & Jammu)
6. Status of central funds released/ UC:

Sl. No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	18-03-2025	3,09,46,910/-	Awaited

## Jharkhand Legislative Assembly

### Status:

- Project has been sanctioned for Jharkhand Assembly.

### Statistics:

1. Orientation Workshop in Assembly - 26<sup>th</sup> -27<sup>th</sup> March, 2019
2. MOU signed: - 06-10-2021
3. DPR submitted on - 06-05-2022
4. Project Approved on - 29.06.2022
5. Project Sanctioned Amount - Rs. 8,02,48,250/-
6. Status of central funds released/ UC:

Sl. No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	24-08-2022	96,29,790/-	Awaited

## Andhra Pradesh Legislative Assembly & Council

### Status:

- Project has been sanctioned for Andhra Pradesh Assembly and Council both.

### Statistics:

1. MOU signed: - 25-11-2024
2. DPR submitted on - 31-01-2025
3. Project Approved on - 25.03.2025
4. Project Sanctioned Amount - Rs. 23,58,20,600/-  
(for both Assembly & Council)
5. Status of central funds released/ UC:

Sl. No.	Installments	Release date	Amount released (in Rs.)	UC status
1.	1 <sup>st</sup> (20%)	20-6-2025	2,82,98,472/-	Awaited

## Arunachal Pradesh Legislative Assembly

### Status:

- Two days Orientation Programme Inaugurated by Hon'ble Chief Minister & Speaker Arunachal Pradesh on 6<sup>th</sup> – 7<sup>th</sup> September 2019.
- Training of MLAs on NeVA on 5<sup>th</sup> - 6<sup>th</sup> September, 2019 at Itanagar.
- MOU signed on 14<sup>th</sup> September, 2020
- Revised DPR as per guidelines of project is awaited.

## Chhattisgarh Legislative Assembly

### Status:

- MoPA is taking up with Government of Chhattisgarh and Assembly for expediting the implement of NeVA. A series of virtual training workshops have been conducted for the Assembly . The preparation of DPR is underway.
- Comprehensive Training in Delhi - Phase II training conducted on 8<sup>th</sup> -10<sup>th</sup> January, 2020
- MOU signed: - MOU signed on 27<sup>th</sup> January, 2021

## Goa Legislative Assembly

### Status:

- MoPA is taking up with the Government of Goa and Assembly for expediting the implementation of NeVA via API Integration.

## Karnataka Legislative Assembly

### Status:

- MoPA is taking up with the Government of Karnataka for expediting the implementation of NeVA.
- The virtual training for the Assembly and NIC officials have also been conducted on NeVA.
- Possibilities are being explored for on-boarding NeVA for the Assembly.
- Orientation Workshop in Assembly - 2<sup>nd</sup> -3<sup>rd</sup> November, 2018
- Comprehensive Training in Delhi - 18<sup>th</sup> -20<sup>th</sup> March, 2019

## Karnataka Legislative Council

### Status:

- MoPA is taking up with the Government of Karnataka for expediting the implementation of NeVA
- The virtual training for the Assembly and NIC officials have also been conducted on NeVA.
- Possibilities are being explored for on-boarding NeVA for the Council.
- Orientation Workshop in Assembly - 2<sup>nd</sup> -3<sup>rd</sup> November, 2018
- Comprehensive Training in Delhi - 25<sup>th</sup> -27<sup>th</sup> March, 2019

## Kerala Legislative Assembly

### Status:

- MoPA is taking up with the Government of Kerala and Assembly for expediting the implementation of NeVA.

## Maharashtra Legislative Assembly & Council

### Status:

- MoPA is taking up with the Government of Maharashtra as well as with Legislatures for expediting the implementation of NeVA.

## Telangana Legislative Assembly & Council

### Status:

- MoPA is taking up with the Government of Telangana for expediting the implementation of NeVA
- Orientation Workshop was organised on 23<sup>rd</sup>-24<sup>th</sup>October, 2018.
- Phase-II workshop for Telangana Legislative Assembly & Council was organised on 25<sup>th</sup> -27<sup>th</sup> March, 2019 at CPMU NeVA, Parliament House Annexe Delhi.

## West Bengal Legislative Assembly

### Status:

- MoPA is taking up with the Government of West Bengal for expediting the implementation of NeVA.
- Orientation Workshop was organised on 3<sup>rd</sup>-4<sup>th</sup> December, 2018 at West Bengal Legislative Assembly, Kolkatta.
- Phase-II workshop for West Bengal Legislative Assembly was organised on 27<sup>th</sup> -29<sup>th</sup> May, 2019 at CPMU NeVA, Parliament House Annexe Delhi.

## Key NeVA Officials of MoPA

S.No.	Name & Designation	Email Address	Mobile
1.	Shri Nikunja Bihari Dhal, Secretary	secympa@nic.in	01123083855 01123083856
2.	Dr. Satya Prakash, Additional Secretary & Mission Leader	asmpa@gov.in	01123017893 01123034734
3.	Shri Sanjeev, Senior Director-IT (NIC)	sanjeev.irr@nic.in	01123794461 01123035102
4.	Shri Mukesh Kumar, Deputy Secretary	mukesh.kumar.mopa@nic.in	01123034899
5.	Shri Kiran Kumar, Under Secretary	kiran.kumar@nic.in	01123034746
6.	Shri Sanjit Kumar Das, NeVA Coordinator	Sanjitk.das@nic.in	01123035853
7.	Mrs. Priyanka Barthwal, NeVA Coordinator	p.barthwal@gov.in	01123035853
8.	Shri Arun Kumar Sharma, NeVA Coordinator	arun.k.sharma@gov.in	01123035853
9.	Shri Aman Gautam, NeVA Coordinator	gautam.aman@gov.in	01123035853
10.	Shri Sanshil Saurabh, NeVA Coordinator	sanshil.saurabh@gov.in	01123035853
11.	Shri Kulbhooshan Maurya , Project Manager, NeVA	Kl.bhooshan@gmail.com	01123034109
12.	Shri Sameer Varshney, Program Manager, NeVA	varshney.s4@gmail.com	01123094109
13.	Mrs. Preeti Yadav, Assistant Director IT (N.I.C)	yadav.preeti@nic.in	01123035102

## Allocation of work among coordinators of NeVA

S. NO.	Sanjit Kumar Das, NeVA Coordinator -01123035853	Priyanka Barthwal, NeVA Coordinator - 01123035853	Arun Kumar Sharma, NeVA Coordinator - 01123035853	Aman Gautam, NeVA Coordinator - 01123035853	Sanshil Saurabh NeVA Coordinator - 01123035853
1.	UP Assembly	Haryana	Gujarat	Punjab	Delhi
2.	UP Council	Uttarakhand	Assam	Mizoram	Tamilnadu
3.	Bihar Assembly	Rajasthan	Madhya Pradesh	Jharkhand	Jammu & Kashmir
4.	Bihar Council	Himachal Pradesh	Meghalaya	Maharashtra Assembly	Goa
5.	Puducherry	Manipur	Chhatisgarh	Maharashtra Council	West Bengal
6.	Odisha	Tripura	Sikkim	Kerala	Karnataka Assembly
7.	Andhra Pradesh Assembly	Telengana Assembly	Arunachal Pradesh	Nagaland	Karnataka Council
8.	Andhra Pradesh Council	Telengana Council			

## Contact Us

### Ministry of Parliamentary Affairs

109, Parliament House Annexe,  
New Delhi-110001

**Tel Office:** 011-23034109

**Toll Free Number:** 1800112566

**Email:** helpdesk-neva@gov.in

<b>NeVa Public Portal</b>	-	<a href="https://neva.gov.in">https://neva.gov.in</a>
<b>NeVA CMS Portal</b>	-	<a href="https://cms.neva.gov.in">https://cms.neva.gov.in</a>
<b>Support Helpdesk Portal</b>	-	<a href="https://support.neva.gov.in">https://support.neva.gov.in</a>
<b>M/o Parliamentary Affairs</b>	-	<a href="https://mpa.gov.in">https://mpa.gov.in</a>

## Contact Details of various key stakeholders/ Officials

S. No.	State/UT Legislature	Secretary Assembly	Secretary Nodal Dept.	Nodal Officer Assembly
1	Andhra Pradesh Assembly and Council	Sh. Suryadevara Prasanna Kumar (Secretary General) 9968505444/8632449167 Sec_apla@gmail.com		Sh. Suryadevara Prasanna Kumar (Secretary General) 9968505444/8632449167 Sec_apla@gmail.com
2	Arunachal Pradesh Assembly	Smt. Tadar Meena 7005706805 secyapla@gmail.com	Smt. Mimam Tayeng 9436895209 secyapla@gmail.com	Shri Longman Ronrang 8837210060 secyapla@gmail.com
3	Assam Assembly	Sh. Dulal Pegu 9435345278 assamlegislative@gmail.com/cpaassam@gmail.com	Shri Fazlul Haque Choudhary (Secretary, Parliamentary Affairs Department) 9678481725 rajassam678@gmail.com	Smt. Deerga Baruah, (Deputy secretary ) 7086047604
4	Bihar Assembly	Dr. Khyati Singh 0612-2217840/ 9431012736 secretarybvs@gmail.com	Shri Anupam Kumar 0612-2217616 Prsecy-paffair-bih@nic.in	Shri Kaushalendra Kumar (Section Officer) 9430599029 Kumar.kaushalendra@gov.in
5	Bihar Council	Shri Akhilesh Kumar Jha 0612-2215667 blc-bih@nic.in	Shri Anupam Kumar 0612-2217616 Prsecy-paffair-bih@nic.in	Sh. Bhairab Lal Das, 9430606724 bls412@gmail.com
6	Chhattisgarh Assembly,	Shri Dinesh Sharma 9827007898 0771-2283616, secycgvs@rediffmail.com	Shri Rohit Thomas 9011058050	Shri. Manish Tiwari, (System Analyst) 9424172792 manish.raipur@gmail.com
7	Delhi Assembly	Sh. Ranjeet Singh 9871145111 Sla.delhi@gov.in	Shri Reetesh Singh 011-23392023	Sh. Ravikant Satdeve 9717452527
8	Goa Assembly	Smt. Namrata Ulman 9922246508 0832 - 2493315, 2410917 sec-legi.goa@nic.in		Shri Dilip Shivrekar (Computer Engineer) 8322493246 dshivrekar@goavidhansabha.gov.in
9	Haryana Assembly	Shri Rajiv Parshad 8054003009 secretaryvs@hry.nic.in	Shri Aditya Dahiya, IAS 9671241140 ssps@hry.nic.in	Shri Sunil Kumar (Senior System Analyst) 9467708000 ssa-hvs@hry.gov.in
10	Gujarat	Shri C.B. Pandya 9978460673 assembly@gujarat.gov.in	Smt. P. Bharathi, IAS 9978408545 secdst@gujarat.gov.in	Shri Pratik Acharya (Under Secretary) 9924038969 assembly@gujarat.gov.in
11	Himachal Pradesh	Sh. Yash Paul Sharma 9418383400 0177-2656424, visabha-hp@nic.in yashpaul0707@gmail.com	Ashish Singhmar (Secretary ) 01772621897 itsecy-hp@nic.in	Shri Jitender Kanwar (Deputy Secretary Legislation) 9418450621 Yashpaul0707@gmail.com

12	Jharkhand Assembly	Sh. Manik Lal Hembram 0651-2774002 / 2440025/ 0651- 2902773 secy- jhvidhansabha@jhark handmail.gov.in	Smt. Pooja Singhal (Secretary Dept. of IT & e- governance) 9431114011/2400001,24 00956 It.egovdept2@gmail.com	Shri Ranjeet kumar, joint secretary cum Nodal officer NeVA 9472788447 kumarranjeetjvs123@gmail .com
13	Jammu & Kashmir	Sh. Manoj Kumar Pandit 9419449000 secyla@rediffmail.com	Sh. Achal Sethi, (Secretary Law, Justice and Parliamentary affairs) 0194-2485433/ 0194- 2506239 secretary- law@jk.gov.in/ secyla@rediffmail.c om	Mr. Vishal Sharma Visbhahp@nic.in 7889791273
14	Karnataka Assembly	Smt. M.K. Vishalakshi 9448108798 O)080-22250702, 23154730 secy-kla-kar@nic.in		Shri. Shashidhar, Director (Computer Wing) 9845551242
15	Karnataka Council	Smt. K. R. Mahalakshmi 9480198095 080-22250450,22033824 secyklcs@gmail.com		
16	Kerala	Dr. N Krishna Kumar 9495007917, 9846115326, 0471-2512156 secretary@niyamasabha.ni c.in		Sh. S.L. Sain 9995150004
17	Madhya Pradesh	Shri Arvind Sharma 0755- 2440212 / 2440206 arvind.sharma@mpvidh ansabha.nic.in	Shri Anupam Rajan, 9425161391 dirpad@mp.gov.in	Sh. Madhav Daftari (Under Secretary) 0755-2523104 madhav.daftari@mp vidhansabha.nic.in
18	Maharashtra Assembly & Council	Sh. Jitendra M. Bhole 9819258223/ 022-22026693/ 022-22028217		Shri Ajay Sarvankar 8691877767 ajaysarvankar@gmail.com
19	Manipur Assembly	Shri Rohit Sapam 9436021254 rohit.sapam@gov.in	Mrs. Nungshitombi Athokpam, (Law Commissioner Law & Legislative Affairs Dept.) 7005896254 secy.law- mn@gov.in	Shri. Rohit Sapam, (Secretary ) 9436021254 rohit.sapam@gov.in
20	Meghalaya	Dr. Andrew Simons 9612907523 assembly-meg@nic.in, andrewsimons5@yahoo.co .in	Smt. L. Lyndem (Parliamentary Affairs Dept.) 9863061351	Shri. Dapborlang Marwein (Computer Programmer) 8575135279 assembly-meg@nic.in

			<a href="mailto:lawandalyndem@yahoo.co.in">lawandalyndem@yahoo.co.in/</a> <a href="mailto:parlaffairs123@gmail.com">parlaffairs123@gmail.com/parl-</a> <a href="mailto:affairs@meghalaya.gov.in">affairs@meghalaya.gov.in</a>	
21	Mizoram Assembly	Sh. Zothansanga Ralte 9436142559 / 0389-2322250 secymla@gmail.com	Sh. Zothansanga Ralte 9436142559/0389- 2322250 secymla@gmail.com	Sh. Vanlalnghaka (Undersecretary) 9862533515/0389- 2328028 Vlnghaka75@gmail.com
22	Nagaland Assembly	Smt. Khruohituonuo Rio 8794716513 nagalandassembly20 08@yahoo.com		Er. Suuto Swu, (Programmer) 7005118456
23	Odisha Assembly	Sh. Satyabrata Rout 0674- 2536852 / 8249656891 / 9937096596 ola@nic.in secretaryola9@gmail.com		Sh. Satish Mishra (Joint Secretary) 9315374599
24	Puducherry Assembly	Sh. J. Dayalane, Secy. Assembly 0413- 2334462/9486535544 secyassembly@py.gov.in	Sh. J. Dayalane, (Secy. Assembly ) 0413- 2334462/9486535544 secyassembly@py.gov.in	Sh. J. Dayalane, (Secy. Assembly) 0413-2334462 /9486535544 secyassembly@py. gov.in
25	Punjab Assembly	Sh. Ram Lok Khatana 8054200024 secy-vs-punjab@nic.in	Sh. Dharendra Kumar Tiwari, IAS 172-2742920 psgr@punjab.gov.in	Shri. Jaswinder Singh (Deputy Secretary) 9876121532 jaswinder.singh73@ punjab.gov.in
26	Rajasthan Assembly	Sh. Bharat Bhushan Sharma 9414349729 secretary- rajassembly@nic.in	Sh. Brajendra Kumar Jain 9829853300 pad@rajasthan.gov.in	Sh. Vinod Kumar Mishra (Principal Research and Reference Officer ) 9462660986 mishra.vinod@nic.in
27	Sikkim Assembly	Shri Lalit Gurung 9434339444 secretaryslas@gmail.com	Shri Bimal Rai, ( IT Dept., Govt. of Sikkim ) 9434339444 secy_dit@nic.in	Shri J N Gautam, (Asst. Director), 8250264480/943486 3154
28	Tamil Nadu	Shri K. Srinivasan 9444035559 04425672611 assemblysecretary@tn.gov.in	Brajendra Navnit, IAS, (Principal Secretary to Government (IT) ) 9013990074 Scyit.tn@nic.in/ itscytn@gmail.com	S. Srividhya (Additional Secretary )(Ed.) 9444396161 srividhya0806@tn.gov.in
29	Telangana Assembly	Dr. V. Narsimha Charyulu 9676330011 040-23232072 secy_legis@telangan a.gov.in	Dr. V. Narsimha Charyulu 9676330011 040-23232072 secy_legis@telangana.go v.in	Dr. V. Narsimha Charyulu (Secretary) 9676330011 040-23232072 secy_legis@telangana.gov.i n

30	Telangana Council	Dr. V. Narsimha Charyulu 9676330011 040-23232072 secy_legis@telangana.gov.in	Dr. V. Narsimha Charyulu 9676330011 040-23232072 secy_legis@telangana.gov.in	Dr. V. Narsimha Charyulu (Secretary) 9676330011 040-23232072 secy_legis@telangana.gov.in
31	Tripura Assembly	Shri. Sanjib Kumar Majumder 9436120060 vidhansabha_tripura@rediffmail.com	Sankha Subhra Datta 9436503608 uslawagt@gmail.com	Shri Atanu Ghosh, 7005331682 vidhansabha_tripura@rediffmail.com
32	Uttarakhand Assembly	Shri Hem Chandra Pant 9412369350 hempant.vs@uk.gov.in/ cpauttarakhand@hotmail.com	Shri Hem Chandra Pant 9412369350 hempant.vs@uk.gov.in/ cpauttarakhand@hotmail.com	Shri Hem Chandra Pant (Secretary) 9412369350 hempant.vs@uk.gov.in/ cpauttarakhand@hotmail.com
33	Uttar Pradesh Assembly	Shri Pradeep Kumar Dubey uplegisassembly.gov.in		Shri Mohammad Mushahid, (Special Secretary)
34	Uttar Pradesh Council	Dr. Rajesh Singh Principal Secretary 0522-2238091 0522-2987889 9415906166 principalsecretaryuplc@gmail.com	Shri Jai Prakash Singh- II 9559604666 psparupgov@gmail.com	Shri Dharmendra Kumar Mishra, (Deputy Secretary) 9455379333 sansadiya.upvidhanparishad@gmail.com
35	West Bengal	Shri Sukumar Ray secy-wbla@nic.in		Smt. Suman Chakraborty, (Assistant Secretary) 9051051585



For more information visit:  
<https://neva.gov.in>

**Tel Office: 011-23034109**

**Toll Free: 1800112566**

**Email: [helpdesk-neva@gov.in](mailto:helpdesk-neva@gov.in)**



**Ministry of Parliamentary Affairs**

109, Parliament House Annexe,  
New Delhi-110001